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Transportation Programming

STIP AMENDMENT 12S-005

RECOMMENDATION:

The California Department of Transportation (Department) recommends the California
Transportation Commission (Commission) approve the requested State Transportation Improvement
Program (STIP) amendment. The amendment was noticed at the May 2012 Commission meeting.

ISSUE:

The Department and the California Department of Parks and Recreation (State Parks) propose to
amend the 2012 STIP for:

e The Railroad Technology Museum Building: Boiler Shop project (PPNO 1660) to
reprogram $2,500,000 in Interregional Improvement Program (11P) Transportation
Enhancement (TE) shares for construction from Fiscal Year (FY) 2012-13 to FY 2014-15.

e The related Boiler Shop Site Improvements project (PPNO 1665), to reprogram $47,000
from the Environmental (PA&ED) and $103,000 from the Design (PS&E) in 1IP TE shares
to Construction component for a total of $1,500,000 and delay Construction from FY 2013-
14 to FY 2014-15.

BACKGROUND:

The Railroad Technology Museum project, located in the Downtown Sacramento Railyards, is part
of a multi-phase plan to transform the existing Boiler Shop and surrounding area into a historically
significant Railroad Technology Museum, devoted to interpreting and educating the public about the
development of technologies in the railroad industry. This work will stabilize and rehabilitate the
Boiler Shop and adjacent buildings and install landscaping, bike and pedestrian facilities. It includes
two STIP IIP TE funded projects: The Railroad Technology Museum Building: Boiler Shop project
(PPNO 1660) and the related Boiler Shop Site Improvements project (PPNO 1665).
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Revised Project Schedule and Funding Plan

The Railroad Technology Museum Boiler Shop project (PPNO 1660) and the Boiler Shop Site
Improvements project (PPNO 1665) are now facing delays due to a delay in the acquisition of the
necessary land and structures.

An agreement to transfer title of the Downtown Sacramento Railyards property to the State Parks
was delayed when the previous owner went into default and the property was foreclosed in 2010.
The property then changed ownership and negotiations, to begin again with the new owner delaying
progress on these two projects. The State Parks anticipates property acquisition will be completed in
2012, with a project delivery anticipated for June 2015.

In addition, the previously I1P funded PA&ED and PS&E on the Boiler Shop Site Improvements
project are now being delivered entirely with local funds. However, the funds will be needed to
replace local funding on the construction component of (PPNO 1665). The revised funding and
schedule changes are illustrated in the tables below.

RESOLUTION:

Be it Resolved, that the California Transportation Commission does hereby amend the 2012 State
Transportation Improvement Program for the Railroad Technology Museum project (PPNO 1660)
and the Boiler Shop Site Improvements project (PPNO 1665, as described above and reflected in the
following tables.

REVISES: Railroad Technology Museum Building: Boiler Shop (PPNO 1660):

County District [ PPNO EA Element | Const. Year | PM Back | PM Ahead | Route/Corridor
Sacramento 3 1660 4E490 CO 2012-13
Implementing Agency: (by |PA&ED PS&E
component) RIW CON Dept. of Parks & Rec.
RTPA/CTC: Sacramento Area Council of Governments
Project Title: Railroad Technology Museum Building: Boiler Shop
Location In Sacramento, at the downtown railyards.

Description: Stabilize and rehabilitate building.

(DOLLARS IN THOUSANDS)

Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W | CON
Prior | 12/13 | 13/14 | 14/15 | 15/16 | 16/17 | RIW | CON |PA&ED| PS&E | Supp | Supp
1P
Existing | 2,500 2,500 2,500
Change 0 (2,500) 2,500 0
Proposed [ 2,500 0 2,500 2,500
Local Funds
Existing | 5600 1,050 | 4,550 400 | 4,550 125 525
Change 0 0| (4,550) 4,550 0 0 0 0
Proposed [ 5,600 § 1,050 0 4,550 400 | 4,550 125 525
Total
Existing | 8,100 ] 1,050 | 7,050 0 400 | 7,050 125 525
Change 0 0| (7,050) 7,050 0 0 0 0
Proposed [ 8,100 § 1,050 0 7,050 400 | 7,050 125 525
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REVISES: Boiler Shop Site Improvements (PPNO 1665):

County District | PPNO EA Element [ Const. Year | PM Back | PM Ahead | Route/Corridor
Sacramento 3 1665 4E490 CO 2013-14
Implementing Agency: (by [PA&ED | Dept. of Parks & Rec. PS&E Dept. of Parks & Rec.
component) RIW CON Dept. of Parks & Rec.
RTPAICTC: Sacramento Area Council of Governments
Project Title: Boiler Shop Site Improvements
Location At Downtown Sacramento Railyards.
Description: Rehabilitate structures adjacent to the Boiler Shop and install landscaping, pedestrian and bike paths.
(DOLLARS IN THOUSANDS)
Project Totals by Fiscal Year Project Totals by Component
FUND | TOTAL R/W | CON
Prior | 12/13 | 13/14 | 14/15 | 15/16 | 16/17 | RIW | CON [PA&ED| PS&E | Supp | Supp
1P
Existing [ 1,500 150 [ 1,350 1,350 47 103
Change 0 (150)[ (1,350)] 1,500 150 (4n| (103)
Proposed [ 1,500 0 0 1,500 1,500 0 0
Other State
Existing [ 1,500 150 | 1,350 1,350 48 102
Change 0 150 | (1,350)| 1,200 (150) 47 103
Proposed [ 1,500 300 0| 1,200 1,200 95 205
Total
Existing [ 3,000 300 [ 2,700 0 2,700 95 205
Change 0 0] (2,700)[ 2,700 0 0 0
Proposed | 3,000 300 0| 2700 2,700 95 205
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